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Eastern Flowpath

L-8 Flow Equalization Basin (FEB)
Inflow spillway operational and initial filling ongoing; Construction is 85 percent complete;
Completion expected April 2016

L-8 Divide Structure (G-541)
Construction is 85 percent complete; Completion expected April 2016

Stormwater Treatment Area 1 West (STA-1W) Expansion #1
Notice to proceed issued to construction contractor January 2016; Completion expected December 2018

Structure S-375 Expansion (G-716)
Notice to proceed issued to construction contractor December 2015; Completion expected April 2017

S-5AS Modifications
Construction is 85 percent complete; Completion expected April 2016

G-341 Related Conveyance Improvements
Bolles East L-16 Canal Phase 1 Segment 1 construction is 55 percent complete; Completion expected
September 2016; Duda Road bridge construction to start by June 2016; Phase 1 Segment 2 design to be
complete by May 2016

Central Flowpath

A-1 Flow Equalization Basin (FEB)
Operational Testing and Monitoring Phase (OTMP) started November 2015 and is ongoing

Western Flowpath

Projects to begin in 2018

Additional Components

Stormwater Treatment Area (STA) Science Plan
Nine studies to better understand the sustainability of STA performance at low phosphorus
concentrations are ongoing; Seven technical publications completed

Sub-Regional Source Controls
Canal cleaning demonstration project and a water quality data and documentation summary project are
ongoing

Mecca Flow Equalization (FEB)
Design Documentation Report preparation ongoing; Preliminary design expected to start by June 2016
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Fiscal Year 2016 Consent Order Milestones

Eastern Flowpath

Project: Activity Deadline Date Completed | Days +/- * | Status
STA-1W Expansion #1: Initiate Construction 1/31/2016 11/12/2015 +80
S-375 Expansion: Initiate Construction 1/31/2016 11/12/2015 +80
S-5AS Modifications: Complete Construction 9/30/2016
Central Flowpath
Project Deadline Date Completed | Days +/- * | Status
A-1 FEB: Construction Status Report 3/1/2016 12/4/2015 +88
A-1 FEB: Complete Construction 7/30/2016 11/19/2015 +254
Western Flowpath
Project Deadline Date Completed | *Days +/- | Status

Projects to begin in 2018

* + = days ahead; - = days behind
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